

BLEADON NEIGHBOURHOOD PLAN updated 22 August 2019

		NSC	NPG	Community	BPC
1	Early discussion and awareness-raising took place throughout 2017.			2017	
2	Designation of Plan Area	27-Oct-17			
3	Annual Parish Meeting			09-Apr-18	
4	Neighbourhood Plan Group confirmed (BPC minute 310.12)				12-Jun-18
5	Discussion with LPA to identify scope of support	25-Sep-18			
6	NPG Terms of Reference approved				08-Oct-18
7	NPG first meeting		24-Oct-18		
8	Locality Grant Application submitted		31-Oct-18		
9	Bleadon Village News (BVN) 110 article published			01-Nov-18	
10	Locality Grant Approved		02-Nov-18		
11	NPG second meeting		05-Dec-18		
12	NPG third meeting		02-Jan-19		
13	NPG revised Terms of Reference		02-Jan-19		14-Jan-19
14	Website live		03-Jan-19		
15	Banners, posters advertising survey throughout the village and on website			07-Jan	
16	NP Questionnaire/survey delivered by volunteers to all households and live online			07-Jan-19	
17	Stall at local Market to publicise and discuss the survey.			19-Jan-19	
18	Phone call from Locality to confirm that all was in order (following a complaint from a resident)				07-Feb-19
19	Virement between budget heads confirmed by Groundwork				07-Feb-19
20	Survey closed, banners removed			08-Feb-19	
21	NPG fourth meeting		20-Feb-19		
22	BVN 111 'thanks' published			20-Feb-19	
23	Initial survey results circulated to group		05-Mar-19		
24	NPG fifth meeting		20-Mar-19		
25	Agreed print style and layout for survey results - Webglu to complete		20-Mar-19		
26	Agreed presentation for Annual Parish Meeting		20-Mar-19		
27	Sent completed End of Grant form		20-Mar-19		
28	Annual Parish Meeting (8 April)			08-Apr-19	
29	Draft results printed for NP Group and Councillors		16-Apr-19		16-Apr-19

BLEADON NEIGHBOURHOOD PLAN updated 22 August 2019

		NSC	NPG	Community	BPC
30	NPG sixth meeting		24-Apr-19		
31	NPG seventh meeting		22-May-19		
32	BVN112 article published			24-May-19	
33	Research Dox Consultant identified		30-Jun-19		
34	NPG eighth meeting		03-Jul-19		
35	Print and deliver survey results to all households			15-Jul-19	
36	Survey document posted on web			20-Jul-19	
37	Consultant identified		20-Jul-19		
38	Grant Application (second) submitted		29-Jul-19		
39	Phone call from Locality ref Design Codes Technical Support		05-Aug-19		
40	Grant Application (second) approved		08-Aug-19		
41	Screening opinion re Strategic Environmental Assessment (SEA)		16-Aug		
42	BPC approved signing of grant contract				20-Aug-19
43	NPG ninth meeting		21-Aug-19		

	NPG tenth meeting		25-Sep-19		
	Draft research document (policies)				
	Draft historical summary				
	Public meeting (October)				
		NSC	NPG	Community	BPC